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| EPA R
Mr. Sirtaj Ahmed, Remedial Project Coordinator “l““m“m“‘m“mm“
U.§. Environmental Protection Agency, Region 5 379522

Ofiice of Superfund, Remedial & Lnforcement Response Branch
77 West Yackson Boulevard
Chicago, lltnois 60604-3590

Subject: Granville Solvents Site Removal Actinon Quarterly Report - April 1998

Dcar Mr. Abhmed:

On behalf of the Granville Solvents Site PRP Group, Metcalf & Eddy, Inc. submits the Quarterly Report for the

Remaval Action at the Granville Solvents Site. Copies have been sent to the following individuais:

e e e

Mr. Steve Acree, I'.S. EPA

Mr. Mike Annstasio, U.S. EPA

Mr, T'red Myers, Oaio CPA

Mr. Joe Hickmar, Viilage of Granville Manager

Resnectfudly,

METCALF & EDDY, INC.

Gerald R. Mycers %ﬂ

Vice President/Project Coordinator

cc:  B. Pfefferle, Chairman - GS8S PRP Group
M. Raimonde, M&E
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" T vou have questions regarding this submittal, please contact Michael Raimonde or me at (614) 890- 5501.

2800 Corporate Exchangs Crwe, Suite 250, Columbua, OH 44231
TEL: 614-EX0-5501 FAX: §14-890-7421
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GRANVILLE SOLVENTS SITE
REMOVAL ACTION QUARTERLY REPORT

APRIL 1998

Pursnant to the requirement st forth in the Administrative Urder on Consent (AOC, September 7, 1994)
berween the [7.S. FPA and the Granville Solvents Site (GSS) Potentially Rasponsible Parties (PRP) Group in
Szcuion 2.5 - Reporting and the lerter dated November 14, 1996 from Ms. Diane Spencer (U.S. EPA), this
report constitutes the Quarterly written progress report concerning actions undertaken pursuaut w0 the AQC,

I PROUGRESS MADE DURING REPORTING PERIOD

Thz GSS PRP Group was notified on February 13, 1998 of a change in the U.S.EP'A assigned project
personncl, The GSS PRP Group was directed to submit all fulure currespondence and inguires 10 Ms. Linda
Nuchowicz. Ms. Nachowicz, subsequently informed the GSS PRP Group that a Mr. Sirtaj Ahmed has been
assizned as the Remedial Project Manager. :

Source Area Groundwater Control

The grovadwater pumping and weaument system operated for a tntal of 732 hours in January, 672 hours in
February. and 744 hours in March, for a total of 2,148 hours (95.4 % of the total time available) during the
first quarter of 1998. The treatment system processed approximaraly 9 68 million galions of water in January,
8.87 million gallons of water in February, and 9.82 million gallons of water in March for a total of 28.4
miilion gallons of water. Since operation began, the system bias processed more than 437 million gallons of
waer. Scheduled monthly maintepance was performed on the treatment system to ensure peak operation. This
maintenance included the: replacement of the bag filters, jubrication of the motors. and the maintenance of the
conirol panéel and level sensors. On January 29, 1998 iron oxide build-up was removed by washing with an
aci] solution resulring ir an increase in the VOC removal officiency. )

Water samples were collected from the system’s influent and effluent sampling ports on Janua:y 21, 1998,
February 18, 1997, and March 18, 1997. The analytical results are presented in Table 1.
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TABLE 1 :
VOCs Influent | Effluent Tnfhuent Efffuent InJuem Effluent
TJanuary January Febraary Februsry March Marchk
1.1, i~richloroethane | 28.9 ugi ND 26.8 ug/l ND 23.7 ugl ND
cirel,2-dizhlyroethene | 5.3 upil ND A9 pgll ND 5.3 ugl ND
‘etrachioroethane 21.7 ug ND 23.1 ugl. ND 24.1 ppht ND
tichlorocthent 289 ugl | ND 27.6 pg/l ND 294 pglt | 0.5¢ ugn
1,2 -dichioroethare ND XD ND ND 0.37 ug/l NI
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Hxraaction welie GSS-EW) and GSS-EW2 arc operated at an average flow rale of approximately 140 gallons per
aacte (gpm) and 80 gpw, respectively for the first quarter of 1998. The total pumping rate has averaged 220 gpm
* for the first quarter of 199X,

The restlts of the sample analyses listed in Tahle 1 represent typical influcnt and effluent concentrations at GSS, and
i has beer recorded thar apprommanely 28.1 million gallons of water were processed. Based vn these dala,
approxirnately 0.28 ibs/day in January, 0.26 Ibs/day in Febiuaty, aud 0.24 Ibs/day in March of total VOLS were
dis:harged to the atmosplicre during this Teporting period.

Groandwater Monitoring Plan
Groandwater level measurements were collected on January 21, 1998, Fehruary 18, 199§, and. March 18, 1998 as

specificd in the Groundwater Monitoring Plan and will be used w develup potentiometric surface maps. The quarterly
samling event for YOCs was conducted on February 11, 1998. L

Source Area Soils . \\%/
Ry

The: Engineering Fvaluation/ Cost Analysis (EE/CA) and the Groundwater Flow and Contaminant Fate and Transport
Mocel Report are currently being revised so that they might be re-issued next period. The GSS PRP Group rcqucsts\
that the U.5. EPA review these documeats and prepate W subiuit these documents for puhlic review in May. §

Active or Completed Tasks
The following specific tasks were completed during the reporting period:

Coliected water samples on J‘muary 21, 1998, February 18, 199¥, and March 18, 1998 ﬂom the treatent
system influent and effluent saupling ports. -

Colecied water level measurements on January 21, 1998, February 18, 1998, and March 18, 1998.

Acid washed the air erripper on January 29, 1908.
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DELIVERABLES (THIS PERIOD AND NEXT I'ERIOD)

g,

"“URRENT PERIOD:

Deliverable Due Date Delivered
(marerly Report April 7, 1998 April 7, 1998

NEX.T PERIOD:

Deliverable Due Date Delivered
Quarterly Report August 7, 1998

Re-issue EE/CA 10 U.S.EPA

Re-tssue Groundwater Flow and Contaminant
Fate and Transport Madeling Report

IX. DIFFICULTIES ENCOUNTERED AND REMEDIAL ACTIONS TAKEN THIS Pl':?RIOD

No difficulties were encountered during this reporting period.

V. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Y Juring the next reporting period, the following tasks are scheduled to be performed:

Collect potentiometric surface data.
Sample treatrnent system influent and effluent water.
Scheduled maintenance of the treatment system.
Acid wasl the ali suipper.
Re-1ssue the EE/CA to the U.S. EPA.
Re-issue the Groundwater Flow and Contaminant Fate and Transport Model Report to the U.S. EPA.

—> Submit the EE/CA for public review in May 1998.

Y PROFCRANVILLSUBMITAL\QACRTERLYWAN.98. WP6
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Facsimile Transmittal

2300 Corporate Exchange Drive, Suite 250
17olumbus, Ghio <323] Phone: ({614) 890-55M
Fax: (614) 8%0-7421
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Metcalf & Eddy
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Date/Time:

# of Pages L[,
Being Sent: T

ror U Ssrn Mg 512 -8%0 ~ 40"
: -/ _ FAX Number
comparviornee: LS FPA @éﬁ G

) _
- , ) . _ 197~ 2
From: ,._&;LL".)__CJM"J?J Extension &4—2—

Sul:-'ject: C?%S N G\UQ.YJK’./'L} FJM

T M&E Job
Number:

Ploase el to

Remarks/Comments: confirm Fax Receipts E Q

Yardarg s Submitial )
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I there js v miafeed or you did not receive the numbar of pages indiested above, please zontaet the eandaf ar (R14) 860-5501.
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